

RIISE Monthly Progress Report.

KVK, Ganjam-I & II, OUAT

Submitter details

Organization/Partner Name: OUAT

Region: Ganjam District Odisha

Overall Monthly Progress Status

1. Selection of beneficiaries completed

Programme Achievements (as per work plan)

Activity	Sub activity details	Location (Dist., Block, Village)	Ongoing/ Completed	Monthly Achievement Details (add quantitative nos. wherever possible)	Participants		
					Female	Male	Total
Demonstration on Stress-Tolerant Greengram (Var. Virat)	Selection of area with beneficiaries	Ganjam, Block-Hinjilicut Village- Giria	Completed	Sowing of greengram completed. Area- 8 ha	18	26	44
	Group discussion		Completed	2 nos.	10	10	20
	Selection of area with beneficiaries	Ganjam, Block-Digapahandi Village- Biribadia, Gudari	Completed	Sowing of greengram completed. Area- 5 ha	2	14	16
	Group discussion		Completed	2 nos.	8	12	20
	Group discussion	Ganjam, Block-Chikiti Village-Hinjiligaon	Completed	1 nos.	4	6	10
	Selection of area with beneficiaries	Ganjam, Block-Jagannathprasad Village-Dhodapalli & Budurungu	Completed	Sowing of greengram completed. Area- 10 ha	9	16	25
Mechanised groundnut cultivation	Selection of area with beneficiaries	Ganjam, Block-Hinjilicut Village- Giria	Completed	Sowing of groundnut completed. Area- 10 ha	16	22	38
	Group discussion		Completed				
Poly mulching in vegetable	Selection of area with beneficiaries	Ganjam, Block-Hinjilicut Village- Giria	Completed	-	3	5	8

Upcoming Activities for next month

- Capacity building Training to be conducted at Hinjilicut & Chikiti block – 2 nos
- Awareness Programs on weed management and IPDM in groundnut – 2 nos

Challenges during activity implementation last month

- Farmers are interested for poly mulching.
- Water scarcity in Digapahandi & Chikiti block particularly in the selected villages

Photographs



Green gram field



Brinjal vegetable cultivation



Line sowing of groundnut crops



Group discussion

